SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:01AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 589 Const Calendar Day: 393 Date: 02-Jul-2013 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:15AM 05:00 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

CCO0-314 A354 rod testing

Today | was doing inspection of A354, Grade BD rods. =
- At 07:15, | arrived at the pier-7 office.

- Throughout the morning & early afternoon, | was doing the regular inspection of the A354, Grade BD
rods. | was accompanied by John Lyons & Matt Bruce. We did the following checks on the rods listed
below: 1) a visual inspection to verify that there was no separation between the nut & the bearing surface,
2) a hands-on check to verify that the nut is tight, & 3) a general visual inspection to verify that there is no
damage or rust on the visible portions of the rods.

The following A354, Grade BD rods were checked today:

- The Tower saddle tie rods

- The Tower saddle turned rods (between segment splices)

- The Tower saddle to Tower grillage anchor bolts

- The East saddle tie rods (both eastbound & westbound)

- The East saddle anchor rods (both eastbound & westbound)

- The PWS (main Cable) anchor rods (both eastbound & westbound)

- Later in the afternoon, | compiled the sign-off sheets for the A354 rod inspections, & signed the portions
that | inspected. These sheets were then given to Bob Brignano to be compiled with all of the inspections
done by others.
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